Website - Frukt Og Saft

Task	Duration (working days)	Overlapping	Start	End	Timeline	Status	Activity Responsible	Activity Responsible	Sprint meeting
Website	**1.5 months**	-	**14/04**	**29/05**		**Active**			
Research	**1 week**	-	**14/04**	**17/04**		Active	UX/UI Designer	Project Owner (business representative)	**Sprint meeting**
Task1.1 - History	1 day	1 day	14/04	15/04		Active	UX/UI Designer		
Task 1.2 - case study	4 dias		14/04	17/04		Active	UX/UI Designer		
Design	**1 week**	-	**20/04**	**24/04**		Upcoming	UX/UI Designer	UX/UI Designer	
task 2.1 - style tile	1 week	2 days	20/04	24/04		Upcoming	UX/UI Designer	UX/UI Designer	
task 2.2 - Wireframe	2 days		22/04	24/04		Upcoming	UX/UI Designer	UX/UI Designer	
Html & CSS	**1 month**	-	**27/04**	**29/05**		Upcoming			**Sprint meeting**
Task 3.1 - home page	1 week	-	27/04	04/05		Upcoming	Font End Developer	Marketing Manager	
Task 3.1.1 - Offers	1 day	1 day	27/04	28/04		Upcoming	Font End Developer	Marketing Manager	
Task 3.1.2 - New offers	1 day		27/04	28/04		Upcoming	Font End Developer	Marketing Manager	
Task 3.1.3 - Product info	1 day	1 day	28/04	29/04		Upcoming	Font End Developer		
Task 3.1.3 - Shopping cart	3 days		28/04	04/05		Upcoming	Font End Developer		
Task 3.2 - About US	1 week	-	04/05	08/05		Upcoming	Font End Developer		**Sprint meeting**
Task 3.2.1 - Plantation story	1 day	-	04/05	05/05		Upcoming	Font End Developer		
Task 3.2.2 - Production story	1 day	-	05/05	06/05		Upcoming	Font End Developer		
Task 3.2.3 - Working policy	1 day	-	06/05	08/05		Upcoming	Font End Developer	Project Owner (business representative)	
task 3.3 - FAQ	2 days	1 day	08/05	12/05		Upcoming	Font End Developer	Customer Service Representant	**Sprint meeting**
task 3.4 - Contact service	1 week		11/05	15/05		Upcoming	Font End Developer	Customer Service Representant	**Sprint meeting**
Task 3.4.1 - Email, telephone	1 day	1 day	12/05	13/05		Upcoming	Font End Developer		
Task 3.4.2 - Chat	3 days		12/05	15/05		Upcoming	Font End Developer	Customer Service Representant	
Task 3.5 - e-commerce	2 weeks	-	18/05	29/05		Upcoming	Font End Developer	Marketing Manager	**Sprint meeting**
Task 3.5.1 - Payment	2 weeks	1 week	18/05	29/05		Upcoming	Font End Developer		
Task 3.5.1.1 - Policy	2 weeks		18/05	20/05		Upcoming	Font End Developer	Customer Service Representant	
Task 3.5.2 - checkout	1.5 weeks		20/05	29/05		Upcoming	Font End Developer		
Task 3.5.2.1 - security	1.5 weeks	2 days	20/05	29/05		Upcoming	Font End Developer		
Task 3.5.2.2 - Registration	1 week		27/05	29/05		Upcoming	Font End Developer		